

<b>Naam maatregel</b>	<b>Mijlpaal nummer</b>	<b>Milestone</b>	<b>Due date (Quarter)</b>	<b>Status in Fenix</b>
<b>Energiebelasting</b>	1	Entry into force of a law adjusting energy tax tariffs	Q1/2024	Completed
<b>Energiebelasting</b>	2	Entry into force of a law adjusting the structural elements of energy taxes	Q1/2025	Delayed
<b>CO2 belasting</b>	3	Entry into force of a law introducing the industrial CO2 levy	Q1/2021	Completed
<b>CO2 belasting</b>	4	Entry into force of a law tightening the industrial CO2 levy	Q1/2023	Completed
<b>Vliegbelasting</b>	5	Entry into force of a law increasing the air travel tax for air passengers departing from an airport in the Netherlands	Q1/2023	Completed
<b>Autobelasting</b>	6	Entry into force of a law phasing out the motor vehicle and motorcycle purchase tax (BPM) exemption for commercial vans	Q1/2025	Completed
<b>Autobelasting</b>	7	Publication of a law in the Official Journal amending the existing car tax on cars and vans	Q2/2025	Delayed
<b>Energiewet</b>	9	Entry into force of the Energy Law	Q1/2025	On track
<b>Wind op zee</b>	17	Offshore power connection to onshore landing sites – Governance agreements for area investment plans	Q2/2024	Completed
<b>Wind op zee</b>	19	Offshore power connection to onshore landing sites – Ecological Impulse Package Wadden Sea	Q3/2025	On track

<b>Wind op zee</b>	20	Offshore power connection to onshore landing sites – Compensation for and mitigation of the salinisation of agricultural land	Q3/2025	On track
<b>Groenvermogen waterstof</b>	21	Publication of the human capital agenda to increase the supply of skills in green hydrogen	Q3/2023	Completed
<b>Groenvermogen waterstof</b>	22	Grant agreements signed for demonstration facilities for innovative green hydrogen technology	Q2/2025	Completed
<b>Groenvermogen waterstof</b>	23	Signed grant agreements for research projects for green hydrogen	Q2/2025	On track
<b>Saneringsregeling Varkenshouderijen</b>	34	Number of terminated pig farming sites	Q2/2023	Completed
<b>Quantum Delta NL</b>	35	Quantum Delta NL set-up	Q4/2021	Completed
<b>AI Ned</b>	37	Award of Fellowship Grants	Q1/2024	Completed
<b>DIL</b>	43	Basic Data Infrastructure developed	Q4/2024	On track
<b>ERTMS</b>	46	ERTMS planning study Kijfhoek-Belgian border completed	Q4/2022	Completed
<b>ERTMS</b>	47	ERTMS planning study North Netherlands completed	Q1/2023	Completed
<b>ERTMS</b>	48	Number of GSM-Rail masts operational for ERTMS	Q1/2024	Not completed
<b>ERTMS</b>	49	Logistics systems adapted to ERTMS	Q1/2024	Not completed
<b>ERTMS</b>	50	Central Safety System operational	Q4/2024	Delayed
<b>VSDM</b>	51	Intelligent traffic control devices	Q4/2024	On track
<b>VSDM</b>	52	Safety Priority Services	Q1/2025	On track

<b>iWKS</b>	55	Number of Intelligent roadside stations installed	Q4/2023	Completed
<b>Informatiemanagement Overheid (WOO)</b>	58	Entry into force of the Open Government Act	Q2/2022	Completed
<b>Informatiemanagement Overheid (WOO)</b>	59	Publication of updated action plans on improving information management	Q4/2022	Completed
<b>GrIT</b>	61	Cyber Security improvement actions implemented	Q1/2024	Not completed
<b>GrIT</b>	62	Ministry of Defence civilian staff working remotely through a secure network	Q4/2024	Completed
<b>GrIT</b>	63	Networks improved and migration to new IT infrastructure completed	Q3/2025	On track
<b>Digitalisering strafrechtsketen</b>	65	Digital portal for formal communication in criminal proceedings operational	Q1/2023	Completed
<b>Digitalisering strafrechtsketen</b>	66	Digital processing of frequent crime cases operational	Q4/2023	Completed
<b>Leegwaarderatio</b>	67	Entry into force of legislation increasing the vacant possession value ratio	Q1/2023	Completed
<b>Belastingvrijstelling afschaffen eerste woning</b>	68	Entry into force of legislation phasing out the tax exemption for gifts to finance home purchases in two steps	Q1/2024	Completed
<b>Regie op de aanbodzijde van de woningmarkt</b>	69	Agreements between the national government and the provinces on the realisation of 900 000 new dwellings	Q4/2022	Completed
<b>Regie op de aanbodzijde van de woningmarkt</b>	70	Agreements between provinces and municipalities on the realisation of 900 000 new dwellings	Q2/2023	Completed

<b>Regie op de aanbodzijde van de woningmarkt</b>	71	Monitoring system for implementing agreements with municipalities launched	Q3/2023	Completed
<b>Regie op de aanbodzijde van de woningmarkt</b>	72	Entry into force of the law laying down the additional actions taken by the State to enforce agreements on the construction of new dwellings	Q1/2024	Not completed
<b>Aanscherping inkomensafhankelijke hogere huurverhoging</b>	73	Entry into force of legislation to increase the maximum annual rent increase for medium- to high-income tenants living in social housing	Q1/2022	Completed
<b>Versnellen proces procedures bij het realiseren van woningbouw</b>	74	Letter to Parliament on planning process bottlenecks identifying possible solutions published	Q4/2022	Completed
<b>Versnellen proces procedures bij het realiseren van woningbouw</b>	75	Actions to speed up the planning process for housing projects	Q1/2024	On track
<b>WBI</b>	77	Construction works (section 1)	Q4/2024	Completed
<b>DuMaVa</b>	81	Entry into force of the regulation establishing the renovation subsidy scheme	Q2/2022	Completed
<b>DuMaVa</b>	82	Sum of annual reduction in CO2 emissions (in Kton) from all approved renovation and energy efficiency interventions subsidised under the scheme	Q1/2025	On track
<b>Zelfstandigenaftrek</b>	84	Entry into force of the law reducing the tax deduction for self-employed persons	Q1/2023	Completed

<b>AOV ZZP</b>	85	Publication in the Official Journal of the law establishing a mandatory disability insurance for self-employed persons	Q1/2025	Delayed
<b>Pensioenhervorming</b>	87	Entry into force of the law reforming the second pillar of the pension system	Q1/2023	Completed
<b>Pensioenhervorming</b>	88	Plans for the transition to a new pension system finalised and published	Q1/2025	On track
<b>Aanpak schijnzelfstandigen</b>	90	Action plan to reduce bogus self-employment presented to Parliament	Q4/2022	Completed
<b>Aanpak schijnzelfstandigen</b>	91	Publication in the Official Journal of a law modifying the definition of employment relationship	Q1/2025	On track
<b>Aanpak schijnzelfstandigen</b>	92	Enforcement moratorium on the law deregulating the assessment of employment relationships abolished	Q1/2025	On track
<b>Nederland Leert Door</b>	93	Career advice to support individuals	Q3/2020	Completed
<b>Nederland Leert Door</b>	94	Skill trainings to support individuals	Q4/2022	Completed
<b>Nederland Leert Door</b>	95	Tailor-made sectoral pathways to support the transition to employment	Q2/2023	Completed
<b>Nederland Leert Door</b>	96	Independent evaluation of the socio-economic impact of the subsidy schemes under “The Netherlands continues to learn”	Q4/2024	On track

<b>Onderwijslab AI</b>	101	Projects selected to promote innovative digital educational solutions	Q2/2024	Not completed
<b>Ondersteuning nieuwkomers</b>	104	Support to primary and secondary schools to provide extra support to newcomers	Q4/2023	Completed
<b>Leerlingen laatste jaar</b>	105	Launch of an online platform to support pupils in the last year of secondary school	Q4/2021	Completed
<b>Leerlingen laatste jaar</b>	106	Support to school boards to provide extra support to pupils in the last year of secondary school	Q4/2022	Completed
<b>Devices</b>	107	Number of digital devices provided	Q4/2021	Completed
<b>Tijdelijke extra capaciteit voor de zorg</b>	110	National Health Care Reserve Pool created	Q4/2024	Completed
<b>IC-opscaling</b>	111	Number of hospitals having completed adaptations of facilities for existing fixed beds and flexible beds	Q4/2023	Completed
<b>IC-opscaling</b>	112	Training of hospital staff	Q4/2023	Completed
<b>SET COVID-19</b>	113	Number of grants awarded	Q4/2022	Completed
<b>Health RI</b>	114	Support system for researchers operational – Service desks	Q4/2022	Completed
<b>Health RI</b>	115	FAIR data (making sure data can be findable, accessible, interoperable and reusable) roadmap adopted	Q4/2023	Completed
<b>Health RI</b>	116	Operational data portal	Q4/2023	Completed
<b>Belastingbeleid</b>	117	Entry into force of a law establishing a withholding tax	Q1/2024	Completed

<b>Tegengaan mismatches zakelijkheidsbeginsel</b>	119	Entry into force of the law tackling mismatches in the application of the arm's length principle	Q1/2022	Completed
<b>Voorkomen vrijstelling specifieke renteaftrekbeperking</b>	120	Entry into force of amendments to the Corporate Income Tax Act to eliminate tax exemptions on negative interests and positive currency results	Q1/2021	Completed
<b>Beperking liquidatie- en stakingsverliesregeling</b>	121	Entry into force of amendments to the Corporate Income Tax Act to limit the exemption from taxes due to liquidation and cessation losses	Q1/2021	Completed
<b>Beperking verliesverrekening</b>	122	Entry into force of amendments to the Corporate Income Tax Act to limit loss relief	Q1/2022	Completed
<b>Anti-witwasbeleid</b>	123	Increase in the number of full-time equivalents of the Financial Intelligence Unit	Q4/2024	Completed
<b>Anti-witwasbeleid</b>	124	Entry into force of a law that introduces a limit on cash payments	Q1/2025	Delayed
<b>Audit &amp; Control</b>	125	Repository system for Audit and Control: information for monitoring implementation of RRF	Q1/2023	Completed
<b>Audit &amp; Control</b>	126	Entry into force of the ministerial decree amending the statute of the audit body ("Auditdienst rijk")	Q4/2022	Completed

<b>Audit &amp; Control</b>	127	Entry into force of a ministerial decree amending the organisational decision (“organisatiebesluit”) defining the mandate of the programme directorate for the recovery and resilience plan	Q4/2022	Completed
<b>ISDE</b>	128	Sustainable energy and energy savings interventions subsidised	Q2/2024	Completed
<b>ISDE</b>	129	Sustainable energy and energy savings interventions subsidised	Q2/2025	Completed
<b>Energiehervormingspakket</b>	131	Entry into force of a decision by the Authority for Consumers and Markets amending the electricity grid code	Q4/2022	Completed
<b>Energiehervormingspakket</b>	132	Entry into force of a ministerial decree establishing the priority framework for electricity grid investments	Q2/2023	Completed
<b>Energiehervormingspakket</b>	133	Completion of 12 ‘Provincial Multiannual Programmes for Energy and Climate Infrastructure 2.0’	Q2/2025	On track
<b>SectorplanPlus</b>	108a	Financial framework enabling training in the healthcare sector	Q4/2024	On track
<b>Scholingsbudget WW</b>	97a	Entry into force of a budget law	Q4/2023	Completed